DATA301 Group Project

Share

TO DO 0

+ Add a card

IN PROGRESS 0

+ Add a card

DONE 8

- Initial setup — 9/9
- Data preparation — 9/9
- Read documentation — 9/9
- Background research — 4/4
- Ethics, privacy & security — 3/3
- Exploratory data analysis — 10/10
- Final Cleanup — 5/5
- Submissions — 2/2

+ Add a card

MILESTONES 9

- Background section drafted
- Ethic/privacy/security drafted
- EDA section drafted
- Report drafted
- Individual contributions
- Reference section
- Appendix section
- Finalise report
- Submit final product

+ Add a card

MEETING NOTES 5

- Meetup #1 — 24 Jul — 6/6
- Meetup #2 — 6 Aug — 3/3
- Meetup #3 — 14 Aug — 4/4
- Meetup #4 — 27 Aug — 3/3
- Final Meetup — 1 Sept

+ Add a card

+ Add another list

Inbox | Planner | Board | Switch boards

Jira