

		Name	Duration	Start	Finish	Predecessors
1		Groups formed & first group meeting	2 days	23/07/26, 8:00am	24/07/26, 5:00pm	
2		Received dataset & project planning	5 days	27/07/26, 8:00am	31/07/26, 5:00pm	1
3		Read documentation	0 days	3/08/26, 8:00am	3/08/26, 8:00am	1
4		First supervisor meeting	0 days	3/08/26, 8:00am	3/08/26, 8:00am	2
5		Data preparation	0 days	3/08/26, 8:00am	3/08/26, 8:00am	3
6		Milestone: Assignment 2 submitted	0 days	3/08/26, 8:00am	3/08/26, 8:00am	
7		Background draft preparation	3 days	3/08/26, 8:00am	5/08/26, 5:00pm	3
8		Ethics draft preparation	3 days	3/08/26, 8:00am	5/08/26, 5:00pm	3
9		EDA draft preparation	5 days	7/08/26, 8:00am	13/08/26, 5:00pm	7;8
10		Second group meeting	2 days	6/08/26, 8:00am	7/08/26, 5:00pm	
11		Milestone: Background section drafted	2 days	7/08/26, 8:00am	10/08/26, 5:00pm	7
12		Milestone: Ethics section drafted	2 days	7/08/26, 8:00am	10/08/26, 5:00pm	8
13		Milestone: EDA section drafted	2 days	14/08/26, 8:00am	17/08/26, 5:00pm	9
14		Milestone: Assignment 3 submitted	0 days	13/08/26, 8:00am	13/08/26, 8:00am	
15		Report draft preparation	3 days	18/08/26, 8:00am	20/08/26, 5:00pm	11;12;13
16		Milestone: EDA report drafted	2 days	21/08/26, 8:00am	24/08/26, 5:00pm	15
17		Final review	0 days	24/08/26, 5:00pm	24/08/26, 5:00pm	16
18		Buffer/contingency	8 days	25/08/26, 8:00am	3/09/26, 5:00pm	17
19		Milestone: Report Submitted	0 days	3/09/26, 5:00pm	3/09/26, 5:00pm	18

